

MSP 40.1 draft plan - 13/12/2018

Single SC BM2 periods

Orbit	Spacecraft	Mode	start	end	Duration (hrs)
2904	C3	BM2	04/12/2018 10:55:00	04/12/2018 11:55:00	1
2904	C4	BM2	04/12/2018 10:55:00	04/12/2018 11:55:00	1
2905	C3	BM2	06/12/2018 16:25:00	06/12/2018 17:25:00	1.0
2905	C4	BM2	06/12/2018 16:25:00	06/12/2018 17:25:00	1.0
2908	C3	BM2	13/12/2018 11:40:00	13/12/2018 13:00:00	1.3
2908	C4	BM2	13/12/2018 11:40:00	13/12/2018 13:00:00	1.3
2908&2909	C3	BM2	15/12/2018 17:15:00	15/12/2018 18:15:00	1.0
2908&2909	C4	BM2	15/12/2018 17:15:00	15/12/2018 18:15:00	1.0
2911	C3	BM2	20/12/2018 07:00:00	20/12/2018 08:00:00	1.0
2911	C4	BM2	20/12/2018 07:00:00	20/12/2018 08:00:00	1.0
2912	C2	BM2	22/12/2018 12:45:00	22/12/2018 13:34:00	0.8
2912	C3	BM2	22/12/2018 12:45:00	22/12/2018 13:34:00	0.8
2912	C4	BM2	22/12/2018 12:45:00	22/12/2018 13:34:00	0.8
2912&2913	C2	BM2	24/12/2018 18:10:00	24/12/2018 19:10:00	1.0
2912&2913	C3	BM2	24/12/2018 18:10:00	24/12/2018 19:10:00	1.0
2912&2913	C4	BM2	24/12/2018 18:10:00	24/12/2018 19:10:00	1.0
2919	C2	BM2	07/01/2019 09:05:00	07/01/2019 10:05:00	1.0
2919	C3	BM2	07/01/2019 09:05:00	07/01/2019 10:05:00	1.0
2919	C4	BM2	07/01/2019 09:05:00	07/01/2019 10:05:00	1.0
2923&2924	C2	BM2	18/01/2019 15:30:00	18/01/2019 16:30:00	1.0
2923&2924	C3	BM2	18/01/2019 15:30:00	18/01/2019 16:30:00	1.0
2923&2924	C4	BM2	18/01/2019 15:30:00	18/01/2019 16:30:00	1.0
2934	C2	BM2	10/02/2019 07:25:00	10/02/2019 08:40:00	1.2
2934	C3	BM2	10/02/2019 07:25:00	10/02/2019 08:40:00	1.2
2934	C4	BM2	10/02/2019 07:25:00	10/02/2019 08:40:00	1.2
2938	C3	BM2	19/02/2019 08:20:00	19/02/2019 09:35:00	1.3
2938	C4	BM2	19/02/2019 08:20:00	19/02/2019 09:35:00	1.3
2938/2939	C3	BM2	21/02/2019 13:45:00	21/02/2019 15:00:00	1.3
2938/2939	C4	BM2	21/02/2019 13:45:00	21/02/2019 15:00:00	1.3