

MSP 41.1 draft plan - 18/03/2019

Single SC BM2 periods

Orbit	Spacecraft	Mode	start	end	Duration (hrs)
2981	C4	BM2	27/05/2019 22:50:00	28/05/2019 01:10:00	2.3
2982	C2	BM2	29/05/2019 23:40:00	30/05/2019 02:40:00	3
2982	C3	BM2	30/05/2019 02:00:00	30/05/2019 02:40:00	0.7
2982	C4	BM2	30/05/2019 02:00:00	30/05/2019 02:40:00	0.7
2985	C4	BM2	05/06/2019 23:50:00	06/06/2019 02:10:00	2.3
2986	C2	BM2	08/06/2019 00:40:00	08/06/2019 03:40:00	3.0
2986	C3	BM2	08/06/2019 03:00:00	08/06/2019 03:40:00	0.7
2986	C4	BM2	08/06/2019 03:00:00	08/06/2019 03:40:00	0.7
2989	C4	BM2	15/06/2019 00:40:00	15/06/2019 03:00:00	2.3
2992	C2	BM2	21/06/2019 14:15:00	21/06/2019 15:45:00	1.5
2992	C3	BM2	21/06/2019 14:15:00	21/06/2019 15:45:00	1.5
2992	C4	BM2	21/06/2019 14:15:00	21/06/2019 15:45:00	1.5
2993	C4	BM2	24/06/2019 01:30:00	24/06/2019 03:50:00	2.3
2997	C2	BM2	03/07/2019 00:00:00	03/07/2019 00:40:00	0.7
2997	C3	BM2	03/07/2019 00:00:00	03/07/2019 00:40:00	0.7
2997	C4	BM2	03/07/2019 00:00:00	03/07/2019 00:40:00	0.7
2999	C2	BM2	07/07/2019 08:50:00	07/07/2019 10:20:00	1.5
2999	C3	BM2	07/07/2019 08:50:00	07/07/2019 10:20:00	1.5
2999	C4	BM2	07/07/2019 08:50:00	07/07/2019 10:20:00	1.5
3001	C2	BM2	12/07/2019 01:00:00	12/07/2019 01:40:00	0.7
3001	C3	BM2	12/07/2019 01:00:00	12/07/2019 01:40:00	0.7
3001	C4	BM2	12/07/2019 01:00:00	12/07/2019 04:00:00	3.0
3004	C4	BM2	18/07/2019 22:30:00	19/07/2019 00:50:00	2.3
3005	C2	BM2	20/07/2019 21:20:00	20/07/2019 22:25:00	1.1
3005	C3	BM2	20/07/2019 21:20:00	20/07/2019 22:25:00	1.1
3005	C4	BM2	20/07/2019 21:20:00	20/07/2019 22:25:00	1.1
3005	C2	BM2	20/07/2019 23:20:00	21/07/2019 02:30:00	3.2
3005	C3	BM2	21/07/2019 01:50:00	21/07/2019 02:30:00	0.7
3005	C4	BM2	21/07/2019 01:50:00	21/07/2019 02:30:00	0.7
3005&3006	C2	BM2	23/07/2019 02:45:00	23/07/2019 03:45:00	1.0
3005&3006	C3	BM2	23/07/2019 02:45:00	23/07/2019 03:45:00	1.0
3005&3006	C4	BM2	23/07/2019 02:45:00	23/07/2019 03:45:00	1.0
3008	C4	BM2	27/07/2019 23:20:00	28/07/2019 01:40:00	2.3
3009	C2	BM2	29/07/2019 22:10:00	29/07/2019 23:15:00	1.1
3009	C3	BM2	29/07/2019 22:10:00	29/07/2019 23:15:00	1.1
3009	C4	BM2	29/07/2019 22:10:00	29/07/2019 23:15:00	1.1
3013	C2	BM2	08/08/2019 01:40:00	08/08/2019 04:40:00	3.0
3013	C3	BM2	08/08/2019 04:00:00	08/08/2019 04:40:00	0.7
3013	C4	BM2	08/08/2019 04:00:00	08/08/2019 04:40:00	0.7
3013/3014	C2	BM2	10/08/2019 04:40:00	10/08/2019 05:45:00	1.1
3013/3014	C3	BM2	10/08/2019 04:40:00	10/08/2019 05:45:00	1.1
3013/3014	C4	BM2	10/08/2019 04:40:00	10/08/2019 05:45:00	1.1
3017/3018	C2	BM2	16/08/2019 23:55:00	17/08/2019 01:00:00	1.1
3017/3018	C3	BM2	16/08/2019 23:55:00	17/08/2019 01:00:00	1.1

3017/3018	C4	BM2	16/08/2019 23:55:00	17/08/2019 01:00:00	1.1
3020	C2	BM2	23/08/2019 19:20:00	23/08/2019 20:35:00	1.3
3020	C3	BM2	23/08/2019 19:20:00	23/08/2019 20:35:00	1.3
3020	C4	BM2	23/08/2019 19:20:00	23/08/2019 20:35:00	1.3
3020/3021	C2	BM2	26/08/2019 00:55:00	26/08/2019 01:55:00	1.0
3020/3021	C3	BM2	26/08/2019 00:55:00	26/08/2019 01:55:00	1.0
3020/3021	C4	BM2	26/08/2019 00:55:00	26/08/2019 01:55:00	1.0