

MSP 41.2 draft plan - 28/06/2019

Single SC BM2 periods

Orbit	Spacecraft	Mode	start	end	Duration (hrs)
3027/3028	C2	BM2	10/09/2019 20:45:00	10/09/2019 22:15:00	1.5
3027/3028	C3	BM2	10/09/2019 20:45:00	10/09/2019 22:15:00	1.5
3027/3028	C4	BM2	10/09/2019 20:45:00	10/09/2019 22:15:00	1.5
3028/3029	C2	BM2	13/09/2019 02:20:00	13/09/2019 03:50:00	1.5
3028/3029	C3	BM2	13/09/2019 02:20:00	13/09/2019 03:50:00	1.5
3028/3029	C4	BM2	13/09/2019 02:20:00	13/09/2019 03:50:00	1.5
3031/3032	C2	BM2	19/09/2019 22:00:00	19/09/2019 23:00:00	1.0
3031/3032	C3	BM2	19/09/2019 22:00:00	19/09/2019 23:00:00	1.0
3031/3032	C4	BM2	19/09/2019 22:00:00	19/09/2019 23:00:00	1.0
3032	C2	BM2	22/09/2019 02:35:00	22/09/2019 04:35:00	2.0
3032	C3	BM2	22/09/2019 02:35:00	22/09/2019 04:35:00	2.0
3032	C4	BM2	22/09/2019 02:35:00	22/09/2019 04:35:00	2.0
3036	C2	BM2	01/10/2019 01:00:00	01/10/2019 02:25:00	1.4
3036	C3	BM2	01/10/2019 01:00:00	01/10/2019 02:25:00	1.4
3036	C4	BM2	01/10/2019 01:00:00	01/10/2019 02:25:00	1.4
3039	C2	BM2	07/10/2019 23:20:00	08/10/2019 00:50:00	1.5
3039	C3	BM2	07/10/2019 23:20:00	08/10/2019 00:50:00	1.5
3039	C4	BM2	07/10/2019 23:20:00	08/10/2019 00:50:00	1.5
3040	C2	BM2	10/10/2019 01:45:00	10/10/2019 03:15:00	1.5
3040	C3	BM2	10/10/2019 01:45:00	10/10/2019 03:15:00	1.5
3040	C4	BM2	10/10/2019 01:45:00	10/10/2019 03:15:00	1.5
3047	C2	BM2	25/10/2019 22:45:00	25/10/2019 23:45:00	1.0
3047	C3	BM2	25/10/2019 22:45:00	25/10/2019 23:45:00	1.0
3047	C4	BM2	25/10/2019 22:45:00	25/10/2019 23:45:00	1.0
3051	C2	BM2	03/11/2019 23:40:00	04/11/2019 00:40:00	1.0
3051	C3	BM2	03/11/2019 23:40:00	04/11/2019 00:40:00	1.0
3051	C4	BM2	03/11/2019 23:40:00	04/11/2019 00:40:00	1.0