

MSP 45.1 draft plan, v1 - 30/03/2021

Panska Ves Operations for the hiss origin campaign

Orbit	Spacecraft	start	end	Duration (hrs)	Target
3313	ALL	18/06/2021 17:05:00	18/06/2021 17:15:00	0.17	Hiss origin
3317	ALL	27/06/2021 18:00:00	27/06/2021 18:20:00	0.33	Hiss origin
3321	ALL	06/07/2021 19:10:00	06/07/2021 19:20:00	0.17	Hiss origin
3328	ALL	22/07/2021 15:10:00	22/07/2021 15:20:00	0.17	Hiss origin
3332	ALL	31/07/2021 16:15:00	31/07/2021 16:30:00	0.25	Hiss origin
3336	C234	09/08/2021 17:20:00	09/08/2021 17:25:00	0.08	Hiss origin
3343	ALL	25/08/2021 13:20:00	25/08/2021 13:40:00	0.33	Hiss origin
3347	ALL	03/09/2021 14:30:00	03/09/2021 14:45:00	0.25	Hiss origin