
MSP 46.2 draft plan, V.2 - 18/03/2022

4 SC BM2 periods

Orbit SC Mode Start End Duration (hrs) Target
3440 All BM2 01/04/2022 04:50 01/04/2022 08:20 3.50 BS/T/I

3445&3446 All BM2 13/04/2022 05:35 13/04/2022 07:35 2.00 Combined EQUA and AAR
3449&3450 All BM2 22/04/2022 06:35 22/04/2022 08:35 2.00 Combined EQUA and AAR
3450&3451 All BM2 24/04/2022 12:50 24/04/2022 14:50 2.00 Combined EQUA and AAR
3453&3454 All BM2 01/05/2022 07:40 01/05/2022 09:40 2.00 Combined EQUA and AAR
3454&3455 All BM2 03/05/2022 13:55 03/05/2022 15:55 2.00 Combined EQUA and AAR

3456 All BM2 05/05/2022 23:30 06/05/2022 01:30 2.00 AKR with SP station
3460 All BM2 15/05/2022 00:00 15/05/2022 02:00 2.00 AKR with SP station
3464 All BM2 24/05/2022 01:30 24/05/2022 03:30 2.00 AKR with SP station
3465 All BM2 26/05/2022 14:00 26/05/2022 17:00 3.00 MP/T/O
3466 All BM2 28/05/2022 13:40 28/05/2022 15:00 1.33 DOZC
3467 SC134 BM2 30/05/2022 21:00 30/05/2022 23:00 2.00 DOZC
3468 All BM2 02/06/2022 05:00 02/06/2022 07:00 2.00 AKR with SP station
3468 All BM2 04/06/2022 05:40 04/06/2022 06:50 1.17 EQUA
3469 All BM2 04/06/2022 08:30 04/06/2022 09:40 1.17 DOZC
3470 All BM2 06/06/2022 15:00 06/06/2022 16:10 1.17 DOZC
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